PROJ. REFERENCE NO. SHEET NO.

B..
NOTE AREA i 3929 TCP-6
FOR DESIGN OF TEMPORARY SHORING, USE THE FOLLOWING SOIL PARAMETERS: PH ASE “ (STEP ‘l) .
& UNIT WEIGHT OF SOIL ABOVE WATER TABLE, = 120 PCF | W1 -4R Wi-4L
A UNIT WEIGHT OF SOIL BELOW WATER TABLE, = 60 PCF 48" X 48" 48" X 48
A FRICTION ANGLE, = 30°
COHESION, C = 0.0 PSF | 45 W13 1 45 | wis-1
1 X
-DET2- STA. 15+80+/- M.P.HJ 24" X 24" M.P.HJ 247 X 24
BEGIN SHORING A C D
STA. 21+00+/ -
Eg Gii STA. 25+39+/ - 15+00 -DET- — STA. 30+00+/ -
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CLOSED | 48"X30"
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i -DET2- STA. 13+20+/- END SHORING ROAD |R11-2
z STA. 23+70+/- mes. STA. 27+92+] - CLOSED | 48"X30
~ - STA. 32+00+/-
> BEGIN SHORING Wioen_
= STA. 27+70+/ - STA. 30+60+/ -
END PROJECT
TYPE III BARRICADE L- STA. 33+00
Q' 9' :
- - - : WORK ¢ PROPOSED BRIDGE PHASING (CONT . )
‘ - M2II } SPACE
| | AREA II - PHASE II |
—— EDGE OF i STEP 1. USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, AS NEEDED,
TRAVEL LANE CONSTRUCT THE FOLLOWING FROM STA. 22+00+/- TO STA. 30+60+/- AS SHOWN:
BOTTOM CORNER - CONSTRUCT TEMPORARY SHORING, PROPOSED BRIDGE, AND PROPOSED ROADWAY
SLOPE MAX. ),/ END BENT TO STA. 30+00+/-, INCLUDING TIE-IN, UP TO BUT NOT INCLUDING
SHORING ‘ THE FINAL LAYER OF SURFACE COURSE. “
SECTION AA | - CONSTRUCT PROPOSED GUARDRAIL AND TEMPORARY END TREATMENTS. (SEE LOCAL NOTE 1)
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-L- STA. 33+00
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STA. 24+10+/-

TEMP END TREATMENT TEMP END TREATMENT

PHASING (CONT.)

AT TETCIBTI66

AREA II - PHASE II (CONT.) STA. 30+00+ -

USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, COMPLETE STEPS 2 THRU 4 AS SHOWN ON TCP-4 AND TCP-5 IN A CONTINUOUS MANNER.

STA. 30+70+/-

STEP 2. SHIFT TRAFFIC TO 1 LANE-2 WAY PATTERN TO -DET2- LEFT LANE AND PAVE AND WEDGE THE RIGHT LANE OF -L- FROM STA. 30+00+/- TO
STA. 33+00+/-, UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 3. SHIFT TRAFFIC TO THE RIGHT LANE OF -L- AND PAVE AND WEDGE THE LEFT LANE OF -L- FROM STA. 30+00+/- TO STA. 33+00+/-,
UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 4. APPLY TEMPORARY PAVEMENT MARKINGS, SHIFT TRAFFIC TO FINAL ALIGNMENT, REMOVE TRAFFIC SHIFT SIGNS, AND INSTALL TRAFFIC CONTROL
DEVICES.

STEP 5. REMOVE DETOUR STRUCTURE AND ROADWAY.
STEP 6. REMOVE TEMPORARY END TREATMENTS AND COMPLETE GUARDRAIL CONSTRUCTION.

AREA II PHASE I1I

SCALE: NONE REVISIONS

UPON COMPLETION OF CONSTRUCTION OF AREA I AND AREA II, USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, PLACE FINAL LAYER OF SURFACE pat: 6/14/04

COURSE AND PAVEMENT MARKINGS ON PROPOSED -L- FROM STA. 11+50+/- TO STA. 33+00+/-. (SEE PM-1) owo o WRH
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